VB/1-70 Superfund Site Weekly Budget Summary #64
Phase I Rapid IV, 8A Contract# W0128F-04-D-0029 Costs Thru:
us Army Corps Denver, Colorado Task Order # 0001 ﬁssz?tr% zaet:e 1 gzm | 9/2/2005
of Engineers«  pzapiq Response/Project Resources Inc. Completion:  14/8/2005 Field Ops (Revised) Sﬁ%ﬁﬁﬁﬁﬁﬁmﬂm
Budget Summary: L _ 2047010
Original T.0. Cost $ 3,056,170.00 [ Task: Original Budget | Cument Budget | This Week | "CosttoDate |
Indirect Costs: -~
Modifications: (2} $ 4741111.42 Construction Work Plan $ 5859.721% 255924 1% - $ 431.80
Current T.O. Cost $ 779728142 Mobilization/Crew Rotation 3 5692600 |$ 139602651(% 157089 | % 123,666.90
Site Admin & Indirects $ 217,38974|3 806,192.84 [$ 1093312 [$ 66262445
Criginal Fee: @ 6.37% $ 183,020.00 |Per Diem & Lodging 3 181,71963 |§ 37201576 | $ 412979} 3 329,299.03
Modification Fee: @6.37% $ 283,922.91 Home Office Support $ 1664743 | $ 20,383.97 | § - $ 3,448.41
Total Fee: $ 466,942.91 Final Report/Proj Close-Out $ 1414374 | § 2421887 | $ - $ -
Direct Costs:
Current T.0.Funds: $ 7,330,338.51 Site Set-up/Maintenance $ 712426 | $ 16,886.45 | $ - $ 17,627.28
Site Co-ordination, Pre-Excav | § §9,90173 18 1721263518 2,038.76 | $ 145,163.41
Subcontracts: (Fixed Price) Remaoval, Impacted Soils 3 285068922 | % 1,064,876.00 | % 664254 | % 781,384.89
1) None $ - ?&D, Impacted Soils $ 5266868019 520,539.16 | § 4244051 % 521,939.66
[Sampling & Analysis $ 1032038 |$__ 30,667.88 | $ 13469 |$ 2640691
Current T.O.Funds: $ 7.330,338.%1 Restoration/Backfill 3 4737881015 1874415301 $ 190964513 1,542,019.41
* Site Cosis to date: $ 550564966 Sod/Seed $ 18737640 1% 70470423 | % 16,84864 | $ 480,878.24
Site Funds Available: ﬁi 1,824,688.85 Garden/Flwr Beds $ 11,71080 | § 61,753.18 1% 70190 (% £5,183.97
* Excludes: Fee, Fixed Price Subcontracts Rock/Muich/Misc Gnd Cv $ 825627018 2393573118 1,202.56 | $ 215,073.14
| _Sprinkler Systems $ - $ 211,87511] % 14,626.82{ $ 124,091.09
Costs to Date T.0. #1: (Fee Excluded) Post Construction Maint. $ 101,750.90 | $ 33,318.791 % - ] 20,872.78
Indirect Costs: 20% $ 1,118,470.59 Site Co-ord, Foliow Up As Blts | $ 59,901.70]$ 111,607.391 % 2037631% 116,027.08
Direct Costs: 0% 3 4,384!875.23 Site Teardown $ 915230 | § 9,152.30 | $ - $ -
$ 550434582 Community Air Monitoring $ 3,338.70 | 8 4581172 | $ 24144 | % 36,419.65
This week; Fuel/Oii Misc Field Supplies $ 649466018 12754573 | % 192694 % 125,102.03
Indirect Costs: 12% $ 16,633.80 ASARCO Support $ 1,261.75 | $ 8,960011% - $ 2,764.17
Direct Costs: 88% $ 122,223.53 Site Co-ord, ASARCO 100 3 - $ 81,08243 | $ 193745 ¢ 52,307.17
$ 138,857.33 LBP Comm Mtg Support $ - $ 2737500} % 3,597.08|% 23,305.17
LBP Site Co-Ord 3 - $ - $ 73081 8% 182.70
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220 |% 261863443 4697550($% 97,126.50
Indirect Costs: $ 2,151.76 LBP Abatement § 35244730 % 352447301 $ - |8 -
Direct Costs: $ 9,789.10 Initial Sampling Tasks (2) $ - |$ - |8 - |$ 1,304.70
$ 11,940.868 __Rounding Adjustment $ 001|% (0.86)
** Excludes Fee, Fixed Price Subs Fee 3 183,020.00 [ $§ 466,84291 | $ - $ 466,942.91
Site Funds Avaiable Until. |  2/1/2008 | Totals S 3056170003 779728140 5  128,657.0418 5,072,502.57
Target Completion, Field Ops 08 Nov 05 (407 Sites)




VBI/I-70 Superfund Site Weekly Cost Summary #64
Phase lll Raplid IV, BA Contract#  W9120F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 9/2/12005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page 2 of 5

| Thrusrerons |§ 294847264 | $ 32527107 |8 70545409 |$% 869.73055|$ 502483501 % 1538026 % 466,942.91 |

[$ 583373502 |

Date Labor Per Diem Equipment Material Subcontracts | Analytical Fee Eaily Total Total Phase II
7/20056 |$ 80670493 617.031% 16338631% 90586 | % 776 % - $ - $ 11,231.32 | $ 5.844,866.34
8/28/2005 | § - 3 617.031 % - 3 - $ - $ - 3 - 3 617.03 | $ 5,845583.37
B/26/2005 |$ 743265|% 61703]|$ 19058619 (220.13)] $ 496483|% 13469|% - $ 1491593 ] ¢ 5,860,488.30
8/30/2005 |§ 737467 % 79716 |$ 1678721% 358553|% 75453613 - $ - $ 8888069 % 5,949,388.99
8/31/2006 |$ 726844 | % 617.03[$ 1633631% 434659 776 | % - $ - $ 9981.51|% 5959,370.50
9/1/2005 $ 793873(|% 604173 163363]% 848751 % 776 | $ - $ - $ 11,033.04 | $ 5,970,403.54
/212006 $ 1,233=§7 ] 26034 | 3 5195118 1348218 77619 - ] - $ 2,18=3=.80 $ 50972592
This Week $ 3936790]% 412979|% 009498|% 568048|% 804494813 134691 % - $ 138,857.32 L
[To Date 3 208704054]8% 32040086 |$ 71454907 |$ 87541103 |3 58293098 |$ 15514058 46604291 | $ 597250234
Weekly Cost by Category VB/I-70 Superfund Site
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VB/1-70 Superfund Site Weekly Budget Summary #64
Phase Il Rapid IV, 8A Completed To Date Costs Thnu:
Derwer, Colorado Task Order # 0001 324.5 9/2/2005
US Army Corps lCompIeted This weelk
of Engineers. Rapid Response/Project Resources Inc. ( 4 |
. Page 3 of
RRIV_T.0 #0001 (324.5 Sites) | This Week Total Cost to Date (570.5 sites)
ToDate | Cost/Property Total Cost | Cost/Property |Total AliContracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - 3 - $ - 3 6,11968 | $ 10.73
Construction Work Plan $ 43180} % 133( % - $ - $ 13,746.10 | & 24.09
Mobilization/Crew Rotation $ 123666901 % 381101 $ 1570891 % 3902721 % 24868852 | $ 435.91
Site Admin & Indirects $ 6626244538 2041.991% 10,933.13 3 2733281% 1,222_@26.80 3 2,195.66
Per Diem & Lodging $ 3202090318 10147819 4129791 % 1032451 % 67544895 % 1.183.96
Home Office Support 3 344841 1% 1063 (% - $ - 3 14,078.44 | $ 24.68
Final Report/Proj Close-Out $ - 13 - {$ - 1% - 1% - 13 -
Total Indirect Costs: $ 1,119,470.59 5 3,445.83 | 5 16,833.80 | $ 4,158.45 § 221070649 | $ 3,875.03
Direct Costs:
Site Set-upMaintenance $ 17627281 % 54.321% - $ - 3 8669166 $ 151.98
Site Co-ordination, Pre-Excav | $ _ 145,163.41 | $ 447.34 ( $ 2,036.76 | $ 509.19 | $ 346,143.20 | § 606.74
[Removal, Impacted Soils $ 761,384.89]8% 240797 1% 664254 | % 166064 |$ 1,379372971 8% 2.417.83
T&D, Impacted Soils $ 521939661 % 1,6_0§.44 $ 424405| % 1,061.01 | $ 886814631 % 1,554.45
Samplir_!_g & Analysis $ 2840691 | % 8754193 1346918% 3367198 5250898 | 8 92.04
Restoration/Backfill $ 154201941|% 4751993 19,096.45 | $ 477414118 2575233768 % 4,513.99
Sod/Seed $ 480878241|% 148191 |3 1684864 | $ 421216 | % 862,798.94 | 3 1,512.36
_Garden/Fiwr Beds $ 5518397 |% 170.06 | $ 70790 |9 175489 9641491 S 169.00
Rock/MulchMisc Gnd Cv $ 2150731418 662781 ¢ 1,202.56 | $ 30064 | § 38426946 | $ 673.57
Sprinkler Systems $ 1240010918 3824118 14,526.82 | $ 3631711 % 124,091.09 | § 217.51
Post Construction Maint. % 20872781 % 643218 - $ - $ 29732331 % 52.12
Site Co-ord, Follow Up As Bits $ 115027061 % 5447 | % 2,03763 % 500411 $% 21598182 | 8§ 378.58
Site Teardown 3 - |$ - 13 - I3 - {3 - |$ -
Community Air Monitoring $ 3641985 % 11223 | % 24144 ] % 6036 | § 17868957 | $ 313.22
Fuel/Qil Misc Field Supplies $ 125102031 % 38552 | 9% 192694 | $ 481741 % 206,381.36 | $ 361.76
ASARCO Support $ 27641713 8523 - |3 - |3 6,314.97 | 5 11.07
Total Direct Costs: $ 4211953691 % 12,979.83 89,640.42 ; 17,410.11 | $ 743143965(% 13,026.19
Sub Totals: (Cost/Site) $ 533142428 % 16,42966 §% 8627422 $ 2156856 $ 964214614 § 16,901.22
Fee (Prorated for 407 Sites) $ 42089940 $ 1,03415 $ - $ 1,034.15 $ 687,31057 % 1,052.54
5,752,32368 $ 1746381 % 86,274.22 $ 2260271 $ 1032945671 $
City of Denver Comm Hith Program N/A N/A $ 44,830.21
Site Co-Ordination ASARGG 100 $ 52,307.17 3 1,937.45 $ 52,307.17
LEP + Initial Sampling Tasks (5) 3 121.919.07 . $ 50.645.66 : $ 121,919.07
Costs Not Included In site Averages $ 5,926,548.92 $ 138,857.33 $ 10,548,513.16




4) Mod #P0003, executed, $179,270.98 (Includes Fee)
5) Reconciliation of Subcontract invoices yields major corrections and skews wkly Avg.

i VBI/I-70 Superfund Site Weekly Budget Summary #64
Phase Ill Rapid IV, 8A Contract #  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 8/2/2005
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
Page4 of 5
Site Co-Ordination: As Of: 9/2/2005 Completed Sites (Overali) o
oy ot e on] Task Order #14 | Cross-Over |[Task Order #01 | Total To Date
VBA-70 2003 133 0 0 133
Non-Responders 2004 33 80 213 326
Restorations Agreements 142 2005 0 0 111.5 111.5
Sched Restoration Appmnt 0 Total 166 80 324.5 570.5
Access Denied 17
Completion Agreements [Avg SFiSite | 3,243 ] 3,848 | 3,949 | 3,755 |
ASARCO 100 *|AvgCostiSite  |$  18,050.57 [§  16,420.07 |$ 16,42966 |$  16,901.22 |
Restorations Agreements 70
Completion Agreements 46 *{AvgCost'SF | $ 55018 416[$ 416§ 4.50 |
* Excludes Fee
[ _Complefed Sites This Week:
| _Lead/Arsenic Soil Sites SF/Site |
1{4751 Elizabeth St (Spkir) 3,947 VB-70 Avg Cost/Site
214831 Adams St 2,202
3(4908 Milwaukee St 2,470 |
4]4815 Fillmore St 674 '
5 ) AR
6 AR ih
i w w0 w0
5 CEREOREEREELE
1 vgg§§g§§§5§§§ CAvg Cost/Site
12 - - (Fee Excluded)
13 Week Ending =& per. Mov. Avg.
14 {Avg Cost/Si
Total SF This week 9,293 Note: Graph reflects avg CostiSite Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 1,281,540 1) Crew breaks for scheduled rotation, Site shut down until Monday 12 Sep 065.
Total SF 2005 476,215 2) Completed transition planning for shift to ASARCO 100 ops, 12 Sep 05
Total SF All Contracts (3) 21423386 3) Schd/confirmed LBP training for week of 12 Sep 05. L.BP cps sched to begin 19 Sep 05.




VB/I-70 Superfund Site Weekly Budget Summary #64
Phase i Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 9/2/2005
US Army Corps Start Date;  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
T nggs of 5
Forward Look: _ _ _ Dly Bum Rate _
{ Task: Cumrent Budget | CosttoDate | Remaining | 4 Week Avg | Duration |  Estto Compl | Variance ]
{indirect Costs: —
Construction Work Plan 3 2,550.24 | $ 43180 [$ 212744 % - LS $ - |s 2.127.44
[Mobilization/Crew Rotation 3 13960265|$% 12366690 [$ 1503575|$  189.54 66 $ 12,50064 | $ 3,426.11
Site Admin & Indirects $ 806,192.84 [ $  662,824.45|$ 143,568.39 [ $  1,480.37 66 $ 97,704.44 [ $ 45,863.95
IPer_Diem & Lodging 3 372,015.76 | 3 329,299.03 | $ 42,716.73]$ __ 481.85 66 3 31,802.08 | $ 10,914.65
fHome Office Support $ 29,38397 | $ 344841 |% 2509355683 N 3 2593556 | -
Final Repori/Proj Close-Out 3 24218597 | % - $ 2421897|% - $ 2421897 | % -
Total indirect Costs: $ 1,37397343]% 1,119.47059|$ 254,50284[9% 2151.76 | {3 19217088 | $ 6233215
Direct Costs: .
Site Set-up/Maintenance $ 16,88645 [ $ 17.627.28 | % (740.83)[ $ (2.10} LS $ 3,500.00 [ § {4,240.83)
Site Co-ordination, Pre-Excav | $ 172,126.35 | $ 145163419 26962943 34828 66 $ 22,986.15 | $ 3,076.79
Removal, Impacted Soils $ 1,064,6/600]3 781,384.801% 2834911113 1,281.03 66 $ "84,607.43 | $ 198,883.68
[T&D, Impacted Soils 3$ 520,539.16 |$  521,039.66 | $  (1,400.50)[ § _ 876.35 66 3 57,839.10 | $ {59,239.60)
[Sampling & Analysis 3 30,667.88 | $ 2840691 |$ 326007 |$ _ 162.73 66 $ 10,740.35 $ (8,479.38
Restoration/Backfill $ 187441530 3% 1,542,019.41|$ 33230589 |$ 2,272.38 66 $ 14997703 |9 182,418.86
Sod/Seed $ 704,704.23 [$  480,878.24 [$ 223,825.99 [§ 95267 66 $ 65,516.10 [ § 158,309.89
Garden/Fiwr Beds $ 61,753.18 | $ 5618397 [$ 656921 [$ 76.18 66 3 5027951 % 1,541.26
| Rock/Mulch/Misc Gnd Cv $  238,357.31 |9  215073.14 | $ 2428417 |$ 33367 66 3 22,022.06 [ $ 2,262.11
[_Sprinkler Systems $ 211,87511 | $__ 124,091.09 | $  87,784.02 | $___ 518.82 LS $ 35,500.00 | $ 52,264.02
Post Construction Maint__ $ 33,318.79 | $ 20,872.76 | $__12,446.01 | $ - LS $ 12,446.01 | $ .
Site Co-ord, Follow Up As Bits | $ 11160739 | $  115027.06]|3% (3.41967)|$ 26662 66 3 17,729.09 [ $ {21,148.76)
Site Teardown $ 9,152.30 | $ - % 915230]% - N/A $ i 9,152.30
Community Air Monitoring $ 45811.72 | $ 36419651% 93920679 34.49 LS $ 10,116.39 | § (724.32)
Fue!/Oil Misc Fisld Supplies $ 12754573 | 3 12510203]|$% 244370|$ 25260 66 $ 16,671.88 | $ (14,228.18)
ASARCO Support $ 8960011} % 276417 {3 6195848 15.64 LS $ 619584 | -
Site Co-Ord ASARCO 100 $ 81,08243 | 3 52,30717 |$ 2877526 %  222.83 66 $ 14,706.80 | $ 14,068.46
LBP Comm Mg Support $ 27.375.00 | $ 2330517 [$ 406983 [% 12847 LS $ 4,069.83 [$ -
LBP Site Co-ord $ R 182.70 | $ (182.70)| $ 522 LS $ 3,500.00 | $ (3.682.70)
LBP Assesment 3 261,86344 | $ 97,126.50 | 3 164,73684|$ 200033 T E 164,73694 | $ -
LBP Abatement $ 352,447.30 | $ - |$ 3524473018 - LS $ 352,447.30 | $ -
Initial Sampling Tasks (2) $ B 1,304.70|$  (1,304.70) N/A LS $ 145,240.25 | § {146,544 .95)
{Total Direct Costs: $ 505636508 | $ _ 4.306,179.93 | $1,570,185.15 | §  0.789.10 [sumereac] 8 120557649 | $ 364,608.66
[Fee $ 46604291 S— 3 0.00)[ $ ;
| T o 3 507250043 8 : $  1,097.747.18]$ 426,040.81 |




Preject Costs for Current Week by Type

VB - 1/70 Phase III
Week Ending 9/2/2005
Task-Desc Extended Lubor Per Diom Equipment Materfals Subcon Anatytical
003 Mob/Crew Rotation $ 157089 | % 1,570.89
004 Site Adminfindirects $ 1093310 ¢ 6,555.04 3 18166913 251479 1% 46.58
005 Lodging/Per Diem s 4,128.79 $ 412979
010 Site Coord. $ 203678 | % 1,758.67 3 278.11
011 Removal $ 664254 | § 4,548.53 3 1686301 % 40771
012 T&D $ 424408 | $ 249200 $ 1,75205
013 Sampling Analysis s 134,69 s 13469
014 Backhll $ 1809645 | 15,500.27 $ 235772 1 % 1,238.48
015 Sod & Sead $ 16,804865 | $ 2,305.74 $ 49275 % (1,253.36)| % 15,303.52
016 Garden & Flowers $ 701.90 $ 701,90
017 Rock and Mulch $ 1,20256 | § 568.61 $ 469921% 144,04
019 Site Coord Follow-up 3 209762 | 203762
021 Community Air Mon. $ 241.4% . $ 241.45
022 FOG & Supplies $ 192695 3 1,928.95
025 Lead Assessment $ 4897550 $ 4697550
027 Sprinkier System $ 14,526,862 - $ 1452882
028 LBP Site Coordinatic $ 7308 1% 73.08 '
029 ASARCO 100 Propertie : 193745 | % 1,937.45
030 Community Meeting Su $ 359708 $ 3597.08

Totals § 138857.34 § 3936790 § 412979 $ 909499 § 568048 $ 8044950 $ 13469 3%




L]

Project Costs JTD By Type

VB - 1/70 Phase 111
Friday, September 02, 2005
Task-Dese Extonded Labos Pav Diem Eqtipmest | Materials Subcoatracts Analyticat Other Fae
001 Const Work Plans 3 480 |3 431.80
003 MobvCrew Rotation 5 12366687 | § 6982375 3 53,843.13
004 Site Adminfndirects 3 66262430 [ $ 469,60053 | $ M8 |s 118337993 7202642 | % 2.459.61
(005 Lodging/Per Dism 3 329,798.80 s 329,298.80
006 Home Office 3 344041 | $ 3.440.41
locy site Set-uamaint, s 176278 | 14,7837 $ 2,888.91
[#10 Site Coord, 3 185,163.21 [ § 127 26694 | § - s 1504860 | $ 2.249.67
011 Remuoval $ 78130492 | § 607,282 34 $ 16384012 { $ 10,162.47
012 T8D $ 52193983 | 3 378,197.25 $  1370neals 1971193 3,948.57
013 Sampling Analysis 3 2448460 | 8 - s 1,787.84 | 8 724835 [$ 1544830
014 Bacidill $ 154596168 | 8 953,558.08 $  9n32|$ 39048026
015 Sod & Seed 3 48087809 | § 116,004 09 $ 3204568 | § 2651138318 305,844 48
016 Garden & Flowers s 55,183.94 3 55,183.94
|07 Rock and Mulch 3 21507337 | §2,626.45 $ 3005334 |8 298] 11603 | 3 66,57
[o18 Post Const. Maint, s 2087277 | $ 12,065.26 $ 6199228 2,608.29
[e19 site Coort Fotiow-up 5 11502697 | § 112,288.02 $ 272895
{021 Community Alr Mon, $ 38,419.38 3 1438360 | 8 78840 | % 22473 |3 -
022 FOG & Supplies 3 12510198 | $ 0.00 $ TH2|s 125008 | § 30.00
023 ASARCO Support 3 276417 |3 2,706.69 3 5749 1§ -
025 Lead Assessment $ 97,126.50 $ 97,126.50
027 Sprinkler System $ 1240M.05 | $ 2,861.83 $ 215768218 119071.41
028 LBP Site Coordinatio $ 16270 |3 18270 s -
020 ASARCO 100 Propertie 8 52,307.13 | 8 51,796.27 s 511.88
030 Community Meeting Su 3 23,305.15 $ 7i.08 (8 2323348
031 Site Coordination In $ 13470 8 1,34.70
100 Fes 5 466,942 $ 466.94291
2 $ - s -
Tolals $ 5,972,59280 & 2.987.84049 5 32640064 $ 7454893 $ 87541097 $  582,93378 $ 1551487 % - §  456.942.91
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Project Varlance Report

VB -1/70 Phase 111
Friday, Saptember 02, 2008
Currest UnNt | Grthmated Cost| Totu! Cont AS Vaiisase
was Denariptien ary UNIY Ovtptuad Curvest Sadpet | Cont Te Dete [% Complate Priae Te ‘
001_{Constiuction Wodk Fans [ 5 LN LR B0 FRFFL
203 Rotation, 5.00 .90 13680228 123,684.87 .
004_| Ske Adminisuation and_ndirects 4.00 | MTH 217,389.74 B84 662.824.38 -
005 8 Per Diem 4.00 | MTH 181,710.63 3 329.258.80 .
008 3.00 | T 8,647.43 20,383.07 3,448.41 B210.88
1.0 ] G428 T4 9,520.34 - 9,626.34
%] ALl 1438383 - 430383
[ 005 W 1,124.26 8,848.45 17.821.28 -
G 112.138.38 748,163.21 -
3 288 069, 1,064,878.00 T81,384.62 .
TON 219,758.20 520,539.16 821,939.63 -
TON 10,320.38 20,667.58 34,484.60 -
4T3 783,10 1,874, 415.30 1,545 00168 -
| EACH To4,704.23 18.09 -
- EACH 11,710.80 81, 35,163.94 -
| EACH #2562 70 20,3873 21307337 -
[~ 5F 109 R ML.TE il 51338
[ EACH ] 111,607.39 i XH -
KF: La 9,152.30 3, - 215230
021 _MTH 3,33%.70 811,72 30,415.38 -
02 OAY 64,548.60 27.848.73 125,101.98 -
03 [ L8 261.00 6,680.01 FAIKH 4,768.97
024 o1 920.60 - . .
025 _|Lead Bane Paini Ass 450.00 H 14,1 1,003.44 97,126.50 46,857 38
026 _|Lead Bava Paint Abatanmnt 100.00 | EAC 5L, M7.50 . W2447 30
Dal_|Sprinkier System 1.00] LS - S11.ATB.A1 74,091.05 -
028_|LBP Ste Coordin 100.00 | EACH 00 81,082 43 16270 "
020 _|ASARCO 100 Froparties o] U 00 1.00 12 .
030_| Commsiny P 60 : 27.375.00 308.15 .
100_[Fes _ -] 1£3,020.00 4685421 366,942.91 -
031_| She Coordnation Inkial Ssmpling 0ol s ) 00 $1,304.70 .00
032_{Inkts) Sampling Fleld ¥ork 0] s |3 - 1% - 13 - -
Totals 1.00 LS % 305617225 § 779720202 $§ 597259260 75.6% $ 100839053 $ 45292479 ¢ 6425%517.2% $ (137176463} -17.6%
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